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CONCEPT DESIGN

DESIGN ALTERNATIVES

KICKOFF 
MAY 11

CONCEPTUAL ALTERNATIVES 
LATE SEPT.

SELECTED ALTERNATIVE
MID NOV.

ALTERNATIVE REFINEMENT
MID JAN.

FINAL CONCEPT
MID MARCH
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RESEARCH

COMMUNITY MEETING  
MAY 30
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