

**WORK PROGRAM FOR JOINT CITY-SCHOOLS FACILITY INVESTMENT TASK FORCE**  
as of 07/10/17

**I. Phase 1 – CIP Development: Project Programming Policy, Criteria and Prioritization**

**1. TF Meeting 1 – Tuesday, June 27**

- a. Overview of Task Force Mission and Proposed Work Program
- b. Roles and Responsibilities
- c. Discussion of Capital Project Programming Policies
- d. Discussion/formation of subcommittees
- e. Materials needed:
  - i. List of City/ACPS CIP projects (OMB/ACPS Financial Services)
  - ii. Available funding for these projects over a 15-year period (CMO/OMB/ACPS Financial Services)
  - iii. Examples of capital programming policies
- f. Meeting Outcome
  - i. Potential elements of policy framework

**2. TF Meeting 2 – Thursday, July 13**

- a. Establish policy for prioritizing projects
- b. Discuss/draft criteria for prioritizing projects
- c. Finalize subcommittees and meeting schedule
- d. Materials needed:
  - i. Examples of criteria
  - ii. List of City/ACPS CIP projects
  - iii. Sample scoring criteria sheet
  - iv. Initial discussion on sequencing of projects (timing/level of urgency)
- e. Meeting Outcome
  - i. Concurrence on draft criteria for project prioritization

➤ *July – August: Staff-Consultant work: gather available info on CIP projects / begin applying draft criteria; precedent/sample research, etc.*

➤ *No TF meetings currently planned for August*

**3. TF Meeting 3 – 2<sup>nd</sup> week September**

- a. Continue discussion on draft sequencing for CIP projects (timing/level of urgency)
- b. Review draft matrix of CIP projects and how they meet initial draft criteria, with supporting info/documentation, contributing analyses
- c. Prioritize projects (focus is on sequencing, not funding)
- d. Meeting Materials
  - i. Draft CIP project matrix
  - ii. Draft questions for Task Force consideration
- e. Meeting Outcome: Draft sequencing for CIP projects (timing/level of urgency)

➤ *Note: Subcommittees begin meeting (Sept – Oct, 2-3 meetings for each subcommittee). Potential to consolidate subcommittees and sequence topics as appropriate.*

- a. Co-location and Civic engagement (PZ, GS, ACPS)
- b. Asset management, standards for (maintenance) (GS, ACPS)
- c. Oversight management and governance, agreement for review process (PZ, Dept. Project Implementation (DPI), ACPS)
- d. Public private partnerships, tax credits, other avenues for funding (OMB, ACPS)

**4. TF Meeting 4 – 4<sup>th</sup> week of September**

- a. Review and provide feedback on draft CIP project matrix matched with available funding for each year
- b. Meeting Materials
  - i. Draft CIP project matrix matched with available funding for each year
- c. Meeting Outcome: Progress toward final CIP recommendation

**5. TF Meeting 5 – 2<sup>nd</sup> week October**

- a. Continue CIP Development
- b. Meeting Outcome: Progress toward final CIP recommendation

**6. TF Meeting 6 – 4<sup>th</sup> week October**

- a. Continue CIP Development
- b. Meeting Outcome: Final CIP recommendation (sequencing/with funding)

➤ *Check-in meetings on CIP w/City & ACPS Budget Offices to facilitate early incorporation into budget process.*

➤ *Phase 1 Complete:*

- Community meeting
- City Council/School Board Worksession(s) – Task Force chair/consultant will present CIP Recommendation for SB/CC discussion
- CIP recommendation is forwarded to City OMB and ACPS Financial Services

**II. Phase 2 – CIP Implementation**

**7. TF Meeting 7 – 2<sup>nd</sup> week November**

- a. Subcommittee report out and discussion
- b. Meeting Outcome: Draft principals for CIP implementation topics

**8. TF Meeting 8 – last week November**

- a. Subcommittee report out and discussion
- b. Meeting Outcome: Draft principles for CIP implementation topics

**9. TF Meeting 9 – 2<sup>nd</sup> week December**

- a. Review, discuss, revise principles for all CIP implementation topics
- b. Meeting Outcome: Finalize principals for CIP implementation topics

➤ *Phase 2 Complete:*

- Community meeting
- School Board/City Council Worksession(s) – Task Force chair/consultant will present CIP implementation recommendations for SB/CC discussion

❖ **January – SB/CC receive/endorse/adopt**

**III. Community involvement**

- Task Force meetings open to public. All materials and meeting recordings posted to project webpage.
- Community may submit comments/questions at any time during process. Comments will be shared with the Task Force and posted to the project webpage.
- Staff will present Task Force product at community meetings at two points during the process:
  - Completion of Phase 1
  - Completion of Phase 2
- Community may attend/comment during SB/CC Public Hearings